

AWC Pipeline Projects

Active Key Contracts with AWC

August 2026

AVANTI
WEST COAST



Project Title	Category	Expected Contract Value	Stakeholder	Status	Project Start	Project End	Contract Duration (months)
Provision of Uniform (Design and Supply)	Uniforms	£5.0m	IT	Approval In Progress (Internal)	04/11/2024	30/09/2026	60
PA Regs for Public Relations Agency	Media Planning and Advertising	£0.45m	Corporate Services	Requirements Definition	01/17/2025	31/10/2026	36
Provision of Estates Management Services	Business Rates & Rents	£3.30m	Property & Facilities Management	Tender In Progress	07/10/2025	30/11/2026	36
Praise IT Platform	Employee Benefits and Rewards	£1.20m	HR	Planned-GCA	01/06/2026	30/11/2026	36
Work Order 1 Production Suite Rail - PSR	IT Services	£5.86m	Operations & Performance	Tender in Progress	07/09/2025	07/12/2026	36
Software Reseller Sourcing	IT Software	£12.0m	IT	Planned	03/08/2026	31/12/2026	36
TRACS & DATASYS (Retail & Operations) Services Tender	IT Software	£1.20m	Operations & Performance	Started	16/06/2024	31/12/2026	12
Adam and Eve DDB - Creative Services for AWC	Media Planning and Advertising	£1.0m	Commercial	Requirements Definition	01/09/2026	31/12/2026	12
Recruitment for permanent staff	Recruitment including Temporary Labour	£5.27m	Corporate Services	Pre-Market Consultation and Strategy Formation	15/02/2026	31/12/2026	36

AVANTI
WEST COAST

